
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14515-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Contract Location: Time Allowed:

US 41/SR 3 OVER ALLATOONA CREEK

 

Contractor:

COMANCHE CONSTRUCTION, INC. Date Let:

1734 SANDS PLACE, S.E. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30067-9214 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

03/22/2013

04/05/2013

05/03/2013

05/06/2013

07/01/2013

11/21/2013

00/00/0000

242 Days

01/02/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 82.64

200 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,080,703.00

$1,074,722.00

$18,540.65

98.28%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004433      $1,080,703.00 $1,074,722.00 $18,540.65 98.28% $1,151.38

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14515-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number: M004433      US 41/SR 3

 

M004433                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $849,729.87 $848,808.77 $921.10

Non-Participating $212,432.48 $212,202.20 $230.28

Total Earnings $1,062,162.35 $1,061,010.97 $1,151.38

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,062,162.35 $1,061,010.97 $1,151.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,062,162.35 $1,061,010.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,151.38

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14515-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number M004433      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO 1 - OVER ALLATOONA CREEK

0020 500-0100     GROOVED CONCRETE SY  1,531.000 1,648.892

 6.000 .000

 

 

1,648.892 $.00 $9,893.35

0025 519-0400     CONCRETE OVERLAY, PORTLAND CEMENT, VARB THKSY  1,649.000 1,477.344

 247.000 -1,320.701

 

 

156.643 $-326,213.15 $38,690.82

0030 521-3000     PATCHING CONCRETE BRIDGE SF  75.000 78.822

 270.000 .000

 

 

78.822 $.00 $21,281.94

Category Amount: $-326,213.15 $69,866.11

Category Number: 0020 ROADWAY

0065 163-0240     MULCH TN  1.000 1.380

 326.000 .000

 

 

1.380 $.00 $449.88

0100 610-2705     REM CONC APPROACH SLAB SY  376.000 393.222

 86.000 .000

 

 

393.222 $.00 $33,817.09

0120 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 120.000 880.000

 4.000 .000

 

 

880.000 $.00 $3,520.00

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  530.000 652.000

E), TP PB 6.000 .000

 

 

652.000 $.00 $3,912.00

0135 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 530.000 640.000

), TP PB 4.000 .000

 

 

640.000 $.00 $2,560.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14515-13-000-0

Estimate Summary By Project

Estimate Number: 0008

07/03/2014

Project Number M004433      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0140 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  530.000 652.000

OW), TP PB 6.000 .000

 

 

652.000 $.00 $3,912.00

Category Amount: $0.00 $48,170.97

Category Number: 0010 BRIDGE NO 1 - OVER ALLATOONA CREEK

9050 519-0400     CONCRETE OVERLAY, PORTLAND CEMENT, VARB THKSY  .000 .000

 219.360 1,492.362

Concrete overlay, portland cement, varb thk

                                                            

1,492.362 $327,364.53 $327,364.53

Category Amount: $327,364.53 $327,364.53

Project Total Amount: $1,151.38 $1,062,162.35


